GOVERNMENT O F ANDHRA PRADESH
ABSTRACT

Rural Water Supply & Sanitation – Extension of Agreement Time up to 31.07.2019 with liquidated damages of Rs.1,50,000/- in respect of the work "Providing restoration works of damaged infrastructure due to floods in 2009 to 29 habitations in Kurnool District" - Estimated cost of Rs.2300.00 lakhs – Sanctioned under NRDWP Grant - Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS.II) DEPARTMENT

G.O.Rt.No.393 **Dt:22.05.2019**

Read the following:-

1. G.O.Rt.No.1712, PR &RD (RWS.II) Department, Dated:23.11.2010.
2. G.O.Ms.No.8, PR&RD (RWS.I) Department, Dated 30-1-2017.
3. From the Engineer-in-Chief, RWS &S, Letter No.AE (G)/NRDWP Projects/Kurnool/Sunkesula/EOAT/2019, dt.09.05.2019.

******

ORDER:

In the circumstances reported by the Engineer-in-Chief, Rural Water Supply & Sanitation, A.P., Vijayawada in the reference 3rd read above, Government, after careful examination of the proposal, hereby accord Extension of Agreement Time (EOAT) up to 31.07.2019 with liquidated damages of Rs.1,50,000/-(to the extent of delays attributable to the agency) in respect of the work "Providing restoration works of damaged infrastructure due to floods in 2009 to 29 habitation in Kurnool District" sanctioned with an Estimated cost of Rs.2300.00 lakhs, sanctioned under NRDWP Calamity Grant vide G.O.1st read above.

2. The Engineer-in-Chief, Rural Water Supply & Sanitation, A.P, Vijayawada shall take further necessary action in the matter.

3. A copy of this order is available on Internet can be accessed at www.ap.gov.in/goir.ap.gov.in

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Rural Water Supply & Sanitation, A.P, Vijayawada.

Copy to:
The O.S.D to Minister (PR, RD & IT E &C)
The P.S to Principal Secretary (PR&RD)
The District Collector, Kurnool District.
The Superintending Engineer, RWS & S, Kurnool District.
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER